



CNO T&E Cost Reduction Initiative Executive Committee Briefing

Program Risk Management
Working Group

Mark Rupprecht
COTF
19 Jul 04



PRM WG Charter

- Examine practices, procedures, processes, and available tools utilized in the Program Management and Risk Management areas to identify *specific* T&E cost savings solutions



Methodology

- ✓ 1. Identify potential cost drivers
- ✓ 2. Assemble list of PRM questions
3. Conduct case study of recent programs
4. Associate costs with PRM data
5. Identify potential solutions
6. Quantify cost savings of solution(s)
7. Identify timeframe for solution(s)



PRM Cost Drivers

- Non-standardized RM processes
- Ineffective RM tools
- Poor RM information sharing
- Unanticipated/downplayed technical challenges (improperly classified risks)
- Ineffective training for risk managers
- Inadequate participation in RM process
- Proprietary barriers to industry communication



PRM Cost Drivers (cont.)

- Ineffective Risk Mitigation process
- Non-optimal risk review/update cycles
- T&E lessons learned not fed back into RM process
- TEMP resources mismatch with POR funding level
- Poor tracking of actuals versus planned
- Lack of predictable funding stream
- T&E budget raided to pay bills



PRM Cost Drivers (cont.)

- Schedule “plans for success”
- Unbudgeted time/effort to meet additional DOT&E requirements
- PM failure to broadcast early problems due to perception of cancellation risk




Sample PRM Questions

- Was there a documented risk management plan/process? Was your RM process standardized across other programs? Was it derived from specific Navy, DoD, or DAU instructions/guidance? Did you develop your own process or did you use your contractor's RM process as a best business practice?
- If the program funding was externally reduced, how did this impact overall program risk and success? How many times was funding reduced or increased from program initiation to the FRP decision?



PROGRAM RISK MANAGEMENT WORKING GROUP “ROADMAP”





PRM Tasks

OBJECTIVE	Ease of Exec	Responsibility
Quantitative Data Collection ⁽¹⁾	M	Cost WG
Conduct Program Survey ⁽²⁾	M	Cost WG
Review Survey Responses	H	PRM WG
Conduct Follow-up Interviews	M	Whitehead
Review Previous Studies	M	PRM WG
Review Sister Service Processes	H	PRM WG
Identify Potential Solutions	H	PRM WG
Associate Costs with Solutions	H	PRM, Cost WG
Finalize Recommendations	M	PRM WG
Generate Final Report	M	PRM WG
Notes: (1) Based on Resource Cost Questions and BLI Review (2) Based on PRM Questions		